Contractor’s Application For Payment No. 1

To (Owner): City of Appleton Application Period: 10/1/20 - 11/6/20 Application Date: 11/3/20

Project: Appleton Water Treatment Facility From (Contractor): Magney Construction Notice to Proceed Date: 9/14/2020
Contract: Via (Engineer) Tim J. Paustian, PE

Owner's Contract No.: Contractor's Project No.: 565 Engineer's Project No.: 19.403.0165

Application for Payment

Change Order Summary
Approved Change Orders 1. ORIGINAL CONTRACT PRICE $ $4,938,500.00
Number Additions Deductions 2. Net change by Change Orders $ $0.00
3. CURRENT CONTRACT PRICE (Line 1 +2) $ $4,938,500.00
4. TOTAL COMPLETED AND STORED TO DATE 180,300.00
5. RETAINAGE:

a. _5__ % x Work Completed $ 9,015.00
b. _5 % x Stored Material $ 0.00
c. Total Retainage (Line 5a + Line 5b) $ 9,015.00
6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5¢) $ 171,284.99
TOTALS $0.00 $0.00| 7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application) $ 0.00
8. AMOUNT DUE THIS APPLICATION $ 171,284.99

NET CHANGE BY| 9. BALANCE TO FINISH, PLUS RETAINAGE
CHANGE ORDERS $0.00 (Column I on Progress Estimate ) $ 4,758,200.00

Contractor’s Certification
The undersigned Contractor certifies that: (1) all previous progress payments received| —Payment of: 171,284.99/
from Owner on account of Work done under the Contract have been applied on account (Line 8 or other - attach explanation of other amount)

equipment incorporated in said Work or otherwise listed in or covered by this

to discharge Contractor's legitimate obligations incurred in connection with Work
covered by prior Applications for Payment; (2) title of all Work, materials and| . <
Y prior ApP e @) o y is recommended by: B /}7 2 /2=

Application for Payment will pass to Owner at time of payment free and clear of all

Liens. security interests and encumbrances (except such as are covered by a Bond (Engineer) (Date)
acceptable to Owner indemnifying Owner against any such Liens, security interest or
encumbrances); and (3) all Work covered by this Application for Payment is in| Payment of: 171,284.99
accordance with the Contract Documents and is not defective. (Line 8 or other - attach explanation of other amount)
is approved by: - o
(Owner) (Date)
By: Peter Aldwvitt Date: 11/3/20 Approved by: - - o
Funding Agency (if applicable) (Date)
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Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the Associated General Contractors of America and the Construction Specifications Institute.




Contractor:Magney Construction, Inc.
Owner: City of Appleton, Mn

Project: Water Treatment Facility 2020
Apex Project No. 19.403.0165

APPLICATION FOR PAYMENT SCHEDULE

- Scheduled Work Completed Materials Total % Balance
'Spec. o Value ~ Previous This Presently Completed & | Complete To
Section |Description of Work Application Application Stored Stored to Date Finish
0520 [Bond & Insurance $ 74,000 0.00 74,000.00 0.00 74,000.00 100% 0.00
1000 [Mobilization $ 123,600 0.00 74,160.00 0.00 74,160.00 60% 49,440.00
1001 |De- Mobilization $ 50,900 0.00 0.00 0.00 0.00 0% 50,900.00
1010 [Supervision & Gen'l Conditions (16 mos @ $13K/Mos) | $ 208,000 0.00 13,000.00 0.00 13,000.00 6% 195,000.00
1019 |Allowance - Material Testing $ 25,000 0.00 0.00 0.00 0.00 0% 25,000.00
2050 [Demolition of Existing WTP Facilities $ 62,400 0.00 0.00 0.00 0.00 0% 62,400.00
| 2051 |Demolition of House and Shed i $ 116,800 ~0.00 0.00 0.00 0.00 ~ 0%|  16,800.00
2051 |Miscellaneous Demolition (Pump Building, etc) $ 5,600 0.00 0.00 0.00 0.00 0% 5,600.00
2100 |Clearing & Grubbing $ 1,600 0.00 0.00 0.00 0.00 0% 1,600.00
2200 |Earthwork - Excavation of Building $ 93,300 0.00 0.00 0.00 0.00 0% 93,300.00
2201 |Dewatering $ 9,200 0.00 0.00 0.00 0.00 0% 9,200.00
| 2202 |Earthwork - Backfill of Building $ 99,600 0.00 0.00 0.00 0.00 0% 99,600.00
| 2210 |Site Grading (Finish Grading) $ 15,400 0.00 0.00 0.00 0.00 0% 15,400.00
2211 |Concrete Removal (Sidewalks & Pavement) $ 6100 0oof  000f 000 000 0%  6,100.00
2220 |Trenching Excavation and Backfill w/2601 w/2601 w/2601 w/2601 w/2601 w/2601 w/2601
2230 |Aggregate Base under Pavement and Sidewalks $ 3,200 0.00 0.00 0.00 0.00 0% 3,200.00
2270 |Slope Protection and Erosion Control $ 4,800 0.00 0.00 0.00 0.00 0% 4,800.00
2500 |Asphalt Paving $ 8,200 0.00 0.00 0.00 0.00 0% 8,200.00
| 2510 [Concrete Pavement, Sidewalk, Curbs $ 46,700 0.00 0.00 0.00 0.00 0% 46,700.00
2600 |Water Distribution - Temporary Piping $ 63,800 0.00 19,140.00 0.00 19,140.00 30% 44,660.00
2601 |Water Distribution - Final $ 135,400 0.00 0.00 0.00 0.00 0% 135,400.00
| 2610 |Water Production Well $ 63,200 0.00 0.00 0.00 0.00 0% 63,200.00
| 2620 |Pitless Unit ) $ 15,500 0.00 0.00 0.00 0.00 0% 15,500.00
2700 |Sanitary Sewer Systems B $ 8,100 ~ 0.00 0.00 0.00 0.00 0% 8,100.00
2820 [Chain Link Fence and Gates $ 18,900 ~0.00 0.00 0.00 0.00 0% 18,900.00
2950 |[Seeding i - $ 5,800 0.00 0.00 0.00 0.00 0% 5,800.00
| 3200 |Rebar - Materials $ 61,500 0.00 0.00 0.00 0.00 0% 61,500.00
3201 |Rebar - Labor $ 72,400 0.00 0.00 0.00 0.00 0% 72,400.00
3300 |Concrete Work $ 564,300 0.00 0.00 0.00 0.00 0% 564,300.00
3410 |Precast Structural Concrete $ 202100 000f @ 000  000f  0.00 0% 292,100.00
3412 |Precast Hollow Core Planks w/3410 w/3410 w/3410 w/3410 w/3410 w/3410 w/3410
3451 |Architectural Precast Concrete w/3410 w/3410 w/3410 w/3410 w/3410 w/3410 w/3410
4100 |Masonry $ 29,500 0.00 0.00 0.00 0.00 0% 29,500.00
5150 _|Structural Metal Framing (includes stairs, Railings, etc) | $ 87,400 0.00 0.00 0.00 0.00 0% 87,400.00
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Contractor:Magney Construction, Inc.
Owner: City of Appleton, Mn

Project: Water Treatment Facility 2020
Apex Project No. 19.403.0165

APPLICATION FOR PAYMENT SCHEDULE

B - - - Scheduled Work | Completed Materials Total % Balance
Spec. - - Value Previous This Presently Completed & | Complete To
Section [Description of Work Application Application Stored Stored to Date Finish
5550 [Access Hatches - |8 6,100 | 0.00 0.00 0.00 0.00 0%|  6,100.00
6114 |Wood Blocking and Curbing $ 21,300 0.00 0.00 0.00 0.00 0%|  21,300.00
~ 6400 |Architectural Casework . 1S 8,900 0.00 0.00| 0.00 000 0%  8,900.00
- 7160 |Waterproofing $ 34500 | 0.00 0.00 0.00 0.00 0% 34,500.00
| 7212 |Board Insulation ~|!$ 2600 - 0.00 0.00 0.00 0.00 0%| 12,600.00
7530 |Adhered Elastomeric Membrane Roofing $ 126,700 000)  0.00 ~0.00 000 @ 0% 126,700.00
7620 |Sheet Metal Flashing w/7530 w/7530 w/7530 w/7530 w/7530 w/7530 w/7530
7900 [Sealants and Caulking s 9,800 10.00 0.00 0.00 000 0% 9,800.00
8113 |Hollow Metal Doors, Frames s and Hardware '$ 25300 | 0.00| 0.00f 0.00| 0.00 0%|  25,300. 00
8950 |Translucent Wall Panels S $ 30,800 ~0.00 0.00 ~ 0.00 0.00 0%|  30,800.00
| 9900 |Paintings and Coatings |8 84,600 ~0.00] 0.00 0.00f 000  0%|  84,600.00
| 10100 |Building Plaque - $ 1,300 ) 0.00 0.00 000/  000f 0%  1,300.00
| 10400 [ID Devices - $ 2,900 ~0.00| 0.00 0.00 0.00 0%|  2,900.00|
| 10523 |Fire Extinguishers S $ 850 ~ 0.00 0.00 0.00 -0.00 0%| 850.00
| 10800 |Toilet Accessories - $ 750 0.00 0.00 0.00 0.00 ~0%|  750.00
11201 |Process Piping B - $ 236,400 0.00 000, 000 10.00 0%|  236,400.00
- 11210 |Submersible Pumps 1$ 24500 @ 000 - 0.00] ~0.00 0.00f  0%| 24,500.00
11212 |Submersible Well Pumps R '$ 27800| 0.00 0.00 0.00 0.00 0%|  27,800.00
11216 |Vertical Lineshaft Pumps - 1$ 99,500 0.00 0.00 - 000 0.00 0%|  99,500.00|
11220 |FRP Flat Tank Covers $ 32,700 0.00 - 0.00] 0.00 0.00 0% ~ 32,700.00
11285 [Stop Logs $ 5,600 0.00 0.00 0.00 0.00 0% 5,600.00]
11286 |Stainless Steel Sluice Gates ~ |$ 18300f 000 0.00 0.00 0.00 0%| 18,300.00]
| 11290 |Process Valves ~|$ 210,200 0.00 0.00 ~0.00 ~0.00 - 0%|  210,200.00
11360 [Chemical Storage Tanks - $ 56,700 000f @ 000 000 0.00 ~ 0%|  56,700.00|
11362 |Chemical Feed Skid $ 117,100 0.00 0.00 0.00 0.00 0%|  117,100.00
11364 |Polymer System | $ 93,200 | ~ 0.00| ~0.00 0.00 0.00 0% 93,200.00
11382 |Rotary Positve Displacement Blowers |8 36,300 000 0.00 0.00 0.00 - 0%|  36,300. OO
11390 |Aeration System $ 98,500 0.00( 0.00 0.00| ~ 0.00 0%|  98,500.00]
11800 |Multicell Steel Gravity Filters - | $ 489,200 - 0.00] 0.00 B 0.00| ~0.00 0%|  489,200.00
11801 |Filter Media in Filter B ~ |$ 72800  0.00| ~ 0.00 0.00] 0.00 0%| 72,500.00|
11900 |Laboratory Equipment - $ 8,700 0.00 0.00 0.00 0.00| - 0% ~8,700.00
11950 |[Safety Equipment - - $ 3,000 0.00 0.00 0.00 000, 0% 3,000.00
14624 |Monorail System $ 19,600 ~ 0.00 0.00 ~0.00 0.00] 0% ~19,600.00
15082 |Plumbing Insulation - ~|$ 4600 000 ~0.00 0.00 0.00 0% 4,600.00
15400 [Plumbing $ 49,900 0.00 0.00 0.00 0.00 0% 49,900.00
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Co

ntractor:Magney Construction, Inc.

Owner: City of Appleton, Mn
Project: Water Treatment Facility 2020
Apex Project No. 19.403.0165

APPLICATION FOR PAYMENT SCHEDULE

- - - Scheduled Work - Completed Materials Total % | Balance
Spec. | B o - ~ Value | Previous ~This | Presently Completed & | Complete | To
Section |Description of Work Application Application Stored Stored to Date Finish

15500 |HVAC Work - $ 211,500 | 0.00 0.00 0.00 000 0% 211,500.00
16010 |Electrical - Labor $ 59,900 ~ 0.00 10.00 0.00 0.00 0% 59,900.00
16123 |Wire, Cable, Conduits & Boxes - Materials $ 44,800 . 0.00| 0.00 0.00 000  0%|  44,800.00
| 16139 [Switchgear - Materials B $ 27,400 0.00; 0.00 0.00 ~0.00 0%|  27,400.00
| 16231 |[Generator - Materials - $ 58,100 ~ 0.00 0.00 0.00 0.00 0%|  58,100.00
| 16500 |Fixtures and Ceiling Fans - Materials $ 7,300 ~ 0.00 0.00 ~0.00 0.00 0%|  7,300.00
16950 |Instrumentation and Controls $ 196,500 ~ 0.00 ~ 0.00 0.00 0.00f 0%  196,500.00|
Totals 4,938,500.00 0.00( 180,300.00 0.00 180,300.00 4%| 4,758,200.00
0.00
| Original Contract amount 4,938,500.00 T I .
B ~ Change Orders to date 0.00 o - |
| Revised Contract amount 4,938,500.00 | N
| B - Value completed to date | 180,300.00
- o B Materials stored on site 000 -
| Total Earned to date .~ 180,300.00 B B -
- - ~ Amount retained| - B 9,015.00 - o -
1 o ~ Amount previously paid - ‘ 0.00 . ]
Amount due this Payment 171,285.00
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